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City of Marietta 

2005 SPLOST Update 

August 18, 2009 

 

 

The City of Marietta has commenced implementation of most of the transportation improvement 

projects approved in the 2005 SPLOST.  Most major projects have been designed.  Several projects are 

in the right of way acquisition stage, and several projects are under construction.  Utility relocation is 

in progress on Roswell St. to accommodate upcoming improvements.  Construction is in progress on 

the Roswell Street Improvements between Olive Street and Fairground Street, and other Roswell 

Streeet improvements should commence construction in 2009.  The City has completed construction of 

several projects, and the City expects to commence construction of additional projects during 2009.  

The following briefly describes the status of each SPLOST project currently being implemented by the 

City of Marietta.  

 

Kennesaw Mountain to Chattahoochee River Multi-Use Trail and Marietta Multi-Use Trails 
This project consists of several multi-use trail segments including: 

 

 Tower Road to N. Marietta Parkway 

 Marietta Station Walk to S. Marietta Parkway 

 Pedestrian Bridge over S. Marietta Parkway 

 West Dixie Avenue to S. Cobb Drive 

 

The trail segments are proposed to be 10 feet wide off-street facilities.  The project is partially funded 

by State Transportation Funds.  The Concept Report has been approved by the Georgia DOT and the 

environmental document is being prepared.  A public information meeting was conducted on October 

28, 2008.  The alignment between Tower Road and N. Marietta Parkway is being evaluated due to 

public input, and the alignment between N. Marietta Parkway and S. Marietta Parkway is being 

reconsidered due to CSX Railroad right of way issues.  Right of way acquisition is scheduled to 

commence in 2010, and construction is scheduled for 2011. 

 

Roswell Street (Olive Street to Fairground Street) 

This project consists of improving Roswell Street from Olive Street to Fairground Street to provide 

two eastbound lanes and two westbound lanes.  Design and right of way acquisition is complete.  

Marietta Power has finished conversion of existing overhead utility facilities to underground facilities 

to improve the appearance of the corridor.  Construction of the roadway improvement project is in 

progress.  Construction of this project will be coordinated with the proposed streetscapes project 

proposed for the Roswell Street Corridor.   

 

Roswell Street (Victory Drive to Cobb Parkway) 

This project consists of improving Roswell Street to provide 4 lanes with an 18’ landscaped median, 8’ 

sidewalks, street trees, and pedestrian level street lights from Victory Drive to Cobb Parkway.  A 

Public Information meeting was conducted to present the project concept in February 2007.  Design of 

the proposed project is substantially complete.  Right of way acquisition activities are in progress. 

Construction is scheduled to commence in 2009.  Construction of this project will be coordinated with 

the proposed streetscapes project proposed for the Roswell Street Corridor.   
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Roswell Street Streetscapes 
This project consists of pedestrian oriented improvement along Roswell Street from Park Street to the 

Square.  The project includes improved sidewalks, street trees, and street lights.  The plans have been 

approved by GDOT for right of way acquisition.  Marietta Power is in the process of finishing 

conversion of existing overhead utility facilities to underground facilities to improve the appearance of 

the corridor.  Right of way and construction easement acquisition is nearing completion.  Construction 

of Phase 1 of the streetscapes project (from Waddell St. to Rock Street) will commence in 2009 once 

the right of way acquisition is complete.  Phase 2 right of way acquisition (from Rock Street to Park 

Street) is in progress and construction of Phase 2 is scheduled to commence in late 2009. 

 

N. Fairground Street (Allgood Road to N. Marietta Parkway) 

This project consists of improving N. Fairground Street to provide 4 lanes with an 18’ landscaped 

median and 8’ sidewalks from Allgood Road to N. Marietta Parkway.  The project includes modifying 

the intersection of Allgood Road at N. Fairground St. to provide a traffic circle.  A Public Information 

meeting was conducted to present the project concept in February 2007.  Design of the proposed 

improvements is substantially complete.  Right of way acquisition activities are in progress.  

Construction is scheduled to commence in 2009. 

 

N. Fairground Street (N. Marietta Parkway to S. Marietta Parkway) 

This project consists of improving N. Fairground Street to provide 4 lanes with an 18’ landscaped 

median at S. Marietta Parkway and Roswell Street.  The project also includes 6’ sidewalks on both 

sides of the road.  The project will also include Gateway improvements at the intersections with S. 

Marietta Parkway and Roswell Street.  A Public Information meeting was conducted to present the 

project concept in February 2007.  Design of the proposed improvements is substantially complete.  

Right of way acquisition activities are in progress.  Construction is scheduled to commence in the fall 

of 2009. 

 

Sidewalk and Multi-Use Trail Construction 
Sidewalks have been constructed at the following locations:   

 

Street Name    From   To   

Fort Street    Woods Drive  N. Fairground St.  

S. Woodland Drive    N. Woodland Dr.  Whitlock Drive 

Whitlock Avenue   Windsor Drive  Dallas Circle (western intersection) 

Roswell Road    Cobb Parkway  Powers Ferry Road 

Laurel Springs Lane (east side) Chestnut Hill Road Powder Springs Road  

Polk Street Extension (west side) Westborough Road Whitlock Avenue  

Rigby Street (east side)  Lawrence Street N. Fairground St.  

Allgood Road (north side)  Emerald Glen  E. Park Blvd.   

Cameron Creek   Allgood Road  Crown Terrace  

 

 

Sidewalks are also currently under design for portions of the following streets.  Construction is 

expected to commence before the end of 2009.   
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Street Name      

Walnut Drive 

Waddell Street 

Montgomery Street 

Whitlock Drive 

Whitlock Avenue 

Cherokee Street 

N. Marietta Parkway 

Carriage Oaks Drive 

Bellemeade Drive 

Doran Avenue 

Powers Ferry Road 

Lakewood Drive 

Manget Street 

 

 

Street Resurfacing Projects 
The City recently completed the third in a series of proposed street resurfacing projects.  In addition, 

the Georgia DOT Local Assistance Road Program (LARP) resurfacing was implemented in 2006 and 

2007.  The following streets were resurfaced in each program: 

 

          SPLOST Funded Resurfacing List 

 

Street Name From To 

Austin Avenue Cobb Parkway Roswell St. 

Black Oak Court Booth Road Extension End 

Bothwell Place End  End 

Brown Avenue Whitlock Avenue End 

Camp Street Maple Ave Autrey 

Campbell Hill Street Sessions Street Radium St. 

Canton Road Cherokee Street Sawyer Road 

Cascade Drive Ridge Avenue Cleburne Avenue 

Charles Ave Blanche Drive Powers Ferry Road 

Chestnut Hill Road Powder Sprgs Rd Lake Drive 

Cliffpine Court Chestnut Hill Circle End 

Cogburn Avenue Tower Road Roselane St 

D&B Drive Northwest Parkway End 

Delta Circle Wilshire Avenue Wilshire Avenue 

E. Dixie Avenue Atlanta Street Manget Street 

East Post Oak Crossing Booth Road Extension End 

East Service Street Whitlock Drive S. Hillcrest Dr. 

Enterprise Way Cobb Parkway End 

Etowah Drive Sequoia Drive Freyer Drive 

Fairground Street S. Cobb Drive 1100' North 

Forest Lane Polk Street Stewart Avenue 
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Franklin Court Franklin Road End 

Garrison Drive Old Clay Street Sycamore Street 

Harrowgrove Court Trailwood Lane End 

Hudson Road S. Marietta Parkway  End 

Idlewyld Drive Trailwood Lane End 

Kathleen Drive End  End 

Key Drive Roswell Street Cobb Pkwy 

Kingston Court Franklin Road Franklin Road 

Kirkpatrick Drive Whitlock Avenue Walnut Drive 

Knollwood Drive Stewart Avenue Polk Street 

Lacy Street Campbell Hill Street Roselane 

Lakeview Drive DOT Street  End 

Latimer Street W. Atlanta Str Welch Str 

Lees Trace Manning Road Trailwood Lane 

Lewis Drive Canton Road Cherokee Street 

Manning Way Manning Road End 

Maple Avenue Kennesaw Ave Pamela St 

Marian Street Seminole Drive Riverside Dr 

McAlpin Court N. St. Mary's Lane End 

Meadowbrook Drive Powers Ferry Road End 

Merritt Road N. Marietta Pkwy City Limits 

Mountain View Ridge Road Mountain View Rd End 

N. Greenbriar Pkwy Roswell Road End 

Northchase Parkway Delk Rd Powers Ferry Place 

Northwest Parkway Franklin Road Franklin Road 

Parkside Trail End  End 

Parkview Drive Aviation Rd N. Park Drive 

Pauline Drive Polk Street Stewart Circle 

Polk Street Burnt Hickory Rd S. Marietta Pkwy 

Ramona Street Allgood Road N. Fairground Street 

Richard Street Covington Avenue Cobb Parkway 

Ridge Avenue Polk Str Stewart Ave 

Riverside Drive Marian Str End 

Rock Street Roswell Street Washington Avenue 

Rose Drive S. Marietta Parkway  End 

Saine Road Olley Creek Bridge Sandtown Road 

Sands Place Enterprise Way End 

Scott Drive Powers Ferry Road Herbert Drive 

Seminole Drive Cherokee Street Cobb Parkway 

South Park Drive Victory Dr Aviation Rd 

St. Catherines Court N. St. Mary's Lane End 

Stewart Avenue Mountain View Rd Mountain View Dr 

Sycamore Street S. Marietta Parkway  E. Dixie Avenue 

Waverly Court Westersham Place End 

Waverly Way Powder Springs Street Altanta Street 
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West Dixie Avenue Powder Sprgs Rd W. Atlanta Street 

West Post Oak Crossing Booth Road Extension End 

Williams Drive Canton Road Bells Ferry Road 

Wilson Circle Manning Rd Manning Rd 

Woods Drive Rigby St Lawrence St 

Woodvalley Drive Hickory Dr Walnut Drive  

Wright Street Whitlock Avenue Griggs St. 

 

     LARP Resurfacing List 

 

  Street Name            From       To 

Basil Court Trailwood Lane End 

Baskin Drive Trailwood Lane Dallas Circle 

Beaver Street Roswell Street Washington Avenue 

Bellemeade Court Bellemeade Dr. End 

Bellemeade Drive Powder Springs Road Olley Creek Bridge 

Cleburne Avenue Stewart Avenue Maple Avenue 

Dura Drive  Powder Springs Rd. End 

Frances Avenue Church Street End 

Freys Gin Road Roswell Street Cobb Parkway 

Hedges Street Powder Springs St. W. Atlanta Street 

Houston Place Oregon Trail End 

Lovejoy Street Gramling Street End 

Nancy Street Roselane Street St. Joseph Way 

Oakplace Drive Oakpoint Drive End 

Oakpointe Court Saine Drive End 

Oakpointe Drive Saine Drive End 

Pamela Street Polk Street  Stewart Avenue 

Pin Oak Court Booth Road Ext. End 

Pleasant Oak Court Booth Road Ext. End 

Red Oak Run Booth Road Ext. End 

Shannon Way Cunningham Road End 

W. Service Street Whitlock Drive S. Woodland Drive 

Water Oak Way Booth Road Ext. End 

Webb Industrial Drive Industrial Park Drive End 

 

The following streets are scheduled to be resurfaced before the summer of 2010 as a part of the GDOT 

LARP funded program: 

 

  Street Name            From       To 

Westland Drive Wilson Circle Westland Way 

Andrews Drive Wallace Road Lakeview Drive 

Marr Avenue Roselane Street Loudermilk Drive 

Manget Street Waterman Street S. Marietta Parkway 

Waddell Street Roswell Street Waterman Street 

Waterman Street Atlanta Street Alexander Street 
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The following streets were submitted to the GDOT for consideration to be included on a future LARP 

funded resurfacing program: 

 

  Street Name            From       To 

Franklin Road Cobb Parkway  Delk Road 

Cherokee Street N. Marietta Parkway Tower Road 

Lakeview Drive Beech Street End 

W. Booth Road Booth Road Park 

Beech Street Barnes Mill Road End 

Westersham Place Charlton Trace End 

Laurel Springs Lane Powder Springs Road Chestnut Hill Road 

Banberry Drive Freys Gin Road Blanche Drive 

 

 

Powder Springs Road Streetscapes 
This project consists of improving Powder Springs Road from S. Marietta Parkway to the proposed 

Powder Springs Road Connector intersection to include 4 lanes with a landscaped median, 8’ 

sidewalks, street lights, streets trees, and other streetscape elements.  A Public Information Meeting to 

present the project concept and to obtain comments from interested citizens was conducted in May 

2007.  Design of the first phase of the project (Chestnut Hill Road to Sandtown Road) is complete, and 

right of way acquisition activities are to be complete soon.  Construction is expected to commence in 

2009.   

 

Lower Roswell Road at Roswell Road 
This project consists of construction of a right turn lane on Lower Roswell Road at Roswell Road.  

Design and right of way acquisition are complete.  Construction is in progress. 

 

General Streets and Drainage Improvements 
The City completed the first phase of drainage improvements at the following locations: 

 

Webb Industrial Drive – pipe replacement 

Forest Avenue – culvert replacement 

Ayers Avenue – street drainage system upgrade 

 

In addition, the City extended the westbound right turn lane on Polk Street at Burnt Hickory Road.   

 

The next phase of drainage improvements includes the following locations: 

 

 Airport Industrial Drive 

 Hemlock Drive at Wisteria 

 Hagood Drive at Chert Road 

 N. Forest Avenue 

 

The City is also preparing a master plan for Central Business District improvements to include 

extension of the brick sidewalk network, addition of stamped/colored concrete crosswalks, and 

addition of street trees. 
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Powers Ferry Road at S. Marietta Parkway 
This project consists of constructing a southbound right turn lane on Powers Ferry Road at S. Marietta 

Parkway.  Design and right of way acquisition are complete, and the plans have been submitted to the 

GDOT for approval.  Construction is scheduled to commence in 2009. 

 

Wylie Road Sidewalks  
This project consists of construction of a sidewalk along a portion of the east side of Wylie Road 

(between Augusta Drive and New Hope Road).  The design is substantially complete.  Right of way 

acquisition activities are on hold, and construction will be postponed subject to right of way 

acquisition.   

 

Franklin Road (S. Marietta Parkway to Delk Road)  
This project consists of improving Franklin Road from S. Marietta Parkway to Twin Brooks Drive to 

provide four 11 ft. lanes with an 18 ft. median (reduced to a 14 ft. median where possible) and 8 ft. 

sidewalks on both sides of the road.  In addition, the project includes intersection and sidewalk 

improvements at Delk Road.  A public information meeting was conducted to present the project 

concept and obtain citizen input on September 23, 2008.  Design is complete, and right of way 

acquisition activities are in progress.  Construction is scheduled to commence in 2009. 

 

Franklin Road at Delk Road  
This project consists of construction of right turn lanes on the northbound and southbound approaches 

to Delk Road.  This project will be designed and constructed with the Franklin Road Improvements 

from S. Marietta Parkway to Delk Road project.   

 

Kennesaw Avenue  
This project consists of reconstructing Kennesaw Avenue from Tower Road to the CSX Railroad right 

of way.  The proposed project includes replacement and repair of the existing curb and gutter and 

sidewalks, improving the existing storm drainage system, and milling and resurfacing the existing 

pavement.  The roadway is not proposed to be widened or realigned.  A public information meeting for 

this project was conducted in November 2007.  This project will be coordinated with the replacement 

of the Kennesaw Avenue bridge over Noses Creek.  Design and easement acquisition has been 

completed and the project is under construction. 

 

Kennesaw Avenue Bridge over Noses Creek  
This project consists of construction of a new bridge to replace the existing bridge on Kennesaw 

Avenue over Noses Creek.  The proposed bridge dimensions includes sufficient width to accommodate 

two lanes with minimum shoulders and a 6 ft. wide sidewalk on the west side of the roadway.  The 

project is currently under construction.  The roadway which is closed to through traffic during 

construction of the new bridge is scheduled to reopen in early August 20098. 

 

Powder Springs Road Sidewalks (CO-AR-BP215)  
This project consists of constructing a 10’ wide off-road, multi-use bicycle and pedestrian side path 

along the eastern side of Powder Springs Road from Chestnut Hill Road to County Services Parkway.  

Due to budget constraints the initial project will be implemented from Chestnut Hill Road to 

Bellemeade Drive.  The proposed project includes the provision of bike racks, bicycle signage, 
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pedestrian lighting, and pedestrian crossings at several intersections along the corridor.  The proposed 

multi-use path improvements will be coordinated with the streetscapes project currently being designed 

between Chestnut Hill Road and Garrison Road.  The concept report has been approved by the GDOT, 

and the environmental document is being prepared.  Design is in progress.  Construction is scheduled 

to commence in 2011.   

 

S. Marietta Parkway Median and Sidewalks  
This project consists of improving S. Marietta Parkway between Powder Springs Street and the 

Kennesaw Avenue Overpass to provide four 11 ft. lanes with a 20 ft. median and 8 ft. sidewalks on 

with 10 ft. wide brick sidewalks at the intersection radii.  The project is to be developed in a manner 

that is consistent with the recommendations included in the Envision Marietta study.  Design is in 

progress.  Construction is scheduled to commence in 2010. 

 

Lake Drive at S. Marietta Parkway  
This project consists of construction of a southbound right turn lane on Lake Drive at S. Marietta 

Parkway to provide dedicated lanes for left turn and right turn movements onto S. Marietta Parkway.  

The turn lanes are proposed to be approximately 150 feet long.  Design and right of way acquisition 

are complete and the project is currently under construction. 

 

Church Street at N. Marietta Parkway  
This project consists of construction of a southbound left turn lane on Church Street to eastbound N. 

Marietta Parkway.  The new turn lane on Church Street is proposed to extend from the Old Page Street 

right of way to N. Marietta Parkway.  The project also includes construction of a widened sidewalk on 

the west side of Church Street between Brumby Street and N. Marietta Parkway.  Construction is in 

progress and should be completed before the end of 2009.     

 

Lawrence Street  
This project consists of improving pedestrian accommodations on Lawrence Street from Cole Street to 

Fairground Street.  In addition, minor improvements to curb radii at selected intersections are proposed 

to accommodate turning movements by vehicles.  The proposed project includes replacement of the 

existing curb and gutter and sidewalks, improving the existing storm drainage system, and milling and 

resurfacing the existing pavement.  Design is in progress.  Right of way acquisition activities are 

expected to commence in the Fall of 2009.  A Public Information meeting was conducted on 

September 16, 2008 to obtain citizen input regarding this project. 

 

Atlanta Street  
This project consists of minimal improvements to Atlanta Street between Waterman Street and 

Anderson Street to provide two northbound through lanes on Atlanta Street.  Right of way acquisition 

is in progress.  Construction is scheduled for 2009. 

 

Advanced Traffic Management System Expansion 

The first phase of this project consists of replacement and upgrade of the signal equipment around the 

Square.  The project includes installation of cameras linked to the Traffic Control Center to monitor 

traffic congestion.  In addition, the City developed an updated Citywide ATMS system map with funds 

from this account.   
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Completed Projects: 

Gramling Street at Powder Springs Road Right Turn Lane 

Powder Springs Road at S. Marietta Parkway Right Turn Lane 

2006 Sidewalk Construction, Phase 1 

2006 Sidewalk Construction, Phase 2 

2006 Street Resurfacing Project 

2007 Street Resurfacing Project 

2008 Street Resurfacing Project 

Roselane Street at Sessions Street Intersection Improvement 

General Streets and Drainage Improvements, Phase 1 

S. Marietta Parkway at SPSU Campus  

 

 

Upcoming Projects: 

Roswell Street (Waddell Street to Lakewood Drive) – Capacity improvements – 4 lanes 

Bridge Rehabilitation  


